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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 389 Date: 23-May-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 988

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (10 hours including 4 hours OT)
Date: 052312

Field Work –
I was overseeing the cable band installation, grinding and cleaning. Workers installed cable band and I
verified the placement of the cable band based on some of the new construction marks called case “k” for
some of the cable bands on the main span. I verified rotation, groove offset and the 1.5m offset to
confirm that the location of the cable band was within tolerance. I also used a measuring tape to measure
the diameter of the main cable workers installed the cable. My field measurements were filled in the office
and kept in a binder.

Workers were tensioning cable band bolts at PP 14-south. During the tensioning, workers found that a
seizing band was pinched on the bottom of the two halves just at the edge on the downhill side of the
cable band. Workers reduced the pressure on the cable band bolts in order to remove the seizing band. I
did a visual check to confirm that there was no damage to the pws wires. Issue resolved.

Office work: Worked on diaries.
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